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RE: Project#14-017 Skokie Hospital- Permit Renewal Request 

Dear Ms. Avery: 

Please be advised that the above-referenced project has been completed. 

NorthShore University HealthSystem has experienced a delay in securing the external audit 
resources required for this project. NorthShore University HealthSystem is respectfully 
requesting a permit renewal extending the final reporting date from March 31, 2018 to June 29, 
2018. 

In addition, NorthShore University HealthSystem previously requested an alteration to the 
above-identified project reducing new construction from 87,654 to 84,508 dgsf, and the 
modernization from 139,867 to 102,250 dgsf. This change of scope will reduce the projects 
total capital spend from a previously approved $107,313,365.00 to approximately 
$97,800,000.00. 

Enclosed is a check in the amount of $1,000 as a filing fee for the alteration request. 

Should you require any further information, please do not hesitate to contact me. 

Sincerely, 

el/  nid  
Gary Weiss 
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